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TFC Contract No. 17-034-000
Morganti Texas, Inc.

Project No. 16-013-6077
Amendment No. 2

AMENDMENT NO. 2
TO
CONSTRUCTION MANAGER-AT-RISK CONTRACT
BETWEEN
THE TEXAS FACILITIES COMMISSION
AND
MORGANTI TEXAS, INC.

This Amendment No. 2 to the Construction Manager-At-Risk Contract (hereinafter referred to
as “Amendment No. 2”) is entered into by and between the Texas Facilities Commission
(hereinafter referred to as “TFC”), a state agency located at 1711 San Jacinto Boulevard, Austin,
Texas 78701, as Owner (as defined in UGC Section 1.28) and Morganti Texas, Inc., a Texas
corporation (hereinafter referred to as “CMR?”), located at 350 North Sam Houston Parkway
East, Suite 121, Houston, Texas 77060 (hereinafter referred to collectively as the “Parties™), to
amend the Construction Manager-at-Risk Contract between the Texas Facilities Commission
and Morganti Texas, Inc. (hereinafter referred to as the “Amendment No. 2”), as amended.

WHEREAS, on December 28, 2016, the Parties entered into that one certain Construction
Manager-at-Risk Contract Between the Texas Facilities Commission and Morganti Texas, Inc.
(hereinafter referred to as the “Contract™); and

WHEREAS, on November 20, 2018, the Parties executed Amendment No. 1 in order to extend
the Term of the Contract, to provide funding for additional Construction Management Services,
and to add statutorily required clauses; and

WHEREAS, subject to Contract Section 2.1.4, TFC Approvals, the Parties desire to enter into
this Amendment No. 2 in order to provide funding of additional Construction Management
Services, to extend the Term of the Contract, and to include additional provisions, terms and
conditions that have been adopted subsequent to the execution of the Contract reflecting the will
of the Texas Legislature or to comply with action(s) required by the State Auditor’s Office, the
Office of the Attorney General, the Comptroller of Public Accounts, and/or other authorizing
entities of the state;

NOW, THEREFORE, the parties agree to amend the Contract, as amended, as follows:

1. Unless clearly provided, all terms and phrases in initial caps herein shall have the same
meaning as the terms and phrases with initial caps in the Contract.

2. The Parties agree to modify ARTICLE I — DEFINITIONS, Section 1.1, Definitions, by
adding the following definition:

“HUB Compliance Reporting System means the Texas Facilities Commission
Historically Underutilized Business (“HUB”) online reporting system located at
https://tfc.gob2g.com. The HUB Compliance Reporting System is used to maintain business
records documenting compliance with the HUB Subcontracting Plan (“HSP””) by submission of
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monthly Progress Assessment Reports. See Section 12.2, Historically Underutilized Businesses
(“HUBS”),”

3. The Parties agree to modify ARTICLE III - TERM, SUSPENSION, AND
TERMINATION, Section 3.1, Contract Term, by deleting Section 3.1 in its entirety, and
replacing it with Section 3.1, as follows:

“3.1 Contract Term. This Contract shall be effective as of the Effective Date and shall
terminate on December 31, 2020, unless extended by the Parties by amendment to this Contract
or terminated earlier, as provided below.”

4. The Parties agree to modify ARTICLE IV — CONSIDERATION, SECTION 4.2 —
CONTRACT SUM-COMPONENTS, by reflecting an increase in compensation to be paid in the
amount of Five Hundred Sixty-One Thousand Seven Hundred Forty-Five and No/100 Dollars
($561,745.00), thus increasing the Contract Sum from Three Million Five Hundred Eighty-One
Thousand Two Hundred Thirty and No/100 Dollars ($3,581,230.00), to a new total amount not
to exceed Four Million One Hundred Forty-Two Thousand Nine Hundred Seventy-Five and
No/100 Dollars ($4,142,975.00), which is the sum of the components indicated in sections 4.2.1
through 4.2.6, and contains a line item for additional work requested by TFC and the Department
of Public Safety (“DPS”), as more particularly set forth in CMR’s Proposal dated November 6,
2019, and Proposed Change Order Forms A, B and C, dated November 12, 2019, which Proposal
and Forms are attached hereto and incorporated herein for all purposes as “Exhibit A-2,”
consisting of thirteen (13) pages.

5. The Parties agree to further modify ARTICLE IV — CONSIDERATION, SECTION 4.2 —
CONTRACT SUM-COMPONENTS, so that it reads in its entirety as follows:

“4.2. Contract Sum—Components. Upon execution of a GMP Acceptance, the
Contract Sum shall not exceed Four Million One Hundred Forty-Two Thousand Nine
Hundred Seventy-Five and No/100 Dollars ($4,142,975.00), which is the sum of the
following components.

42.1. Pre-Construction Management Fee. The Pre-Construction
Management Fee as stated in Section 4.1, above, which shall not exceed Twenty-One
Thousand Four Hundred and No/100 Dollars ($21,400.00).

4.2.2. Construction Management Fee. The Construction Management
Fee not to exceed two and one-half percent (2.5%) of the Cost of Work or Sixty-Eight
Thousand Eight Hundred Sixty-Two and No/100 Dollars ($68,862.00), which sum will
be finalized as part of the Contract Sum in the GMP Acceptance.

4.2.3. General Conditions Fee. The General Conditions Fee not to
exceed Two Hundred Seventy-Two Thousand Four Hundred Twenty and No/100 Dollars
($272,420.00), which sum will be finalized as part of the Contract Sum in the GMP
Acceptance.
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4.2.4. Cost of Work. The Cost of Work will be adjusted and finalized as
part of the Contract Sum in the GMP. The budget for the Cost of Work shall not exceed
Two Million Seven Hundred Fifty-Four Thousand Four Hundred Ninety-Three and
No/100 Dollars ($2,754,493.00).

4.2.5. TFC Controlled Contingency. The TFC Controlled Contingency
of One Million Twenty-Five Thousand Eight Hundred and No/100 Dollars
($1,025,800.00), which sum shall be maintained through construction, and included in the
Contract Sum and finalized in the GMP Acceptance.

4.2.6. Unused Contingencies. Any unused portion of the CMR
Contingency and the TFC Controlled Contingency shall be returned to TFC at the
completion of the Project through a credit Change Order to the Contract Sum.”

7. The Parties agree to modify ARTICLE VI - ACKNOWLEDGEMENTS,
COVENANTS, AND AGREEMENTS, Subsection 6.2.7, Identification of CMR Project
Executive Project Manager, and Project Superintendents, by supplementing “Exhibit F,”
CMR List of Staff, with “Exhibit F-1,” Amendment No. 2 CMR List of Staff, which
Exhibit F-1 is attached hereto and incorporated herein for all purposes and consisting of
one (1) page.

8. The Parties agree to modify ARTICLE VII - WARRANTIES AND
REPRESENTATIONS BY CMR, by deleting Sections 7.1.6, Prohibition Against Boycotting
Israel, and 7.1.7, Prohibition Against Contracting with Companies Engaged in Business with

Iran, Sudan, or Foreign Terrorist Organizations, in their entirety and replacing them with
Sections 7.1.16, and 7.1.17, as follows:

“7.1.16. Entities that Boycott Israel. Pursuant to Section 2270.002 of the
Texas Government Code, CMR certifies that either (i) it meets an exemption criterion under
Section 2270.002; or (ii) it does not boycott Israel and will not boycott Israel during the term of
the Contract.

7.1.17. Prohibition Against Contracting with Companies Engaged in
Business with Iran, Sudan, or Foreign Terrorist Organizations. In accordance with Section
2251.152 of the Texas Government Code, TFC is prohibited from entering into a governmental
contract (as defined in Texas Government Code Section 2252.151(3)) with a company that is
identified on a list prepared and maintained under Texas Government Code Section 806.051,
807.051, or 2252.153. If CMR is on the above-referenced list the Contract will be considered
void or voidable and TFC will not be responsible to pay CMR for any work performed.”

9. The Parties agree to further modify ARTICLE VII - WARRANTIES AND
REPRESENTATIONS BY CMR, by adding Sections 7.1.18 through and including 7.1.
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“7.1.18. Certification Concerning Restricted Employment for Former State
Officers or Emplovees Under Government Code § 572.069. CMR certifies that it has not

employed and will not employ a former TFC or state officer who participated in a procurement
or contract negotiation for TFC involving CMR within two (2) years after the state officer or
employee left state agency employment or service. This certification only applies to former state
officers or employees whose service or employment ceased on or after September 1, 2015.

7.1.19. Disaster Relief Contract Violation. Under Sections 2155.006 and
2261.053, Texas Government Code, CMR certifies that the individual or business entity named
in this Agreement is not ineligible to receive the specified Agreement and acknowledges that this
Agreement may be terminated and payment withheld if this certification is inaccurate.

7.1.20. No Conflicts. CMR represents and warrants that CMR has no
actual or potential conflicts of interest in providing services to the State of Texas under this
Agreement and that CMR’s provision of services under this Agreement would not reasonably
create an appearance of impropriety.

7.1.21. Excluded Parties. CMR certifies that it is not listed on the federal
government's terrorism watch list as described in Executive Order 13224,

7.1.22. Suspension and Debarment. CMR certifies that it and its
principals are not suspended or debarred from doing business with the state or federal
government as listed on the State of Texas Debarred Vendor List maintained by the Texas
Comptroller of Public Accounts and the System for Award Management (SAM) maintained by
the General Services Administration.”

10.  The Parties agree to modify ARTICLE XI — BONDS AND INSURANCE, Section
11.2.1, Workers’ Compensation and Employers’ Liability Coverage, by deleting Subsection
11.2.1.2 in its entirety and replacing it with Subsection 11.2.1.2, as follows:

“11.2.1.2. Pursuant to the Texas Labor Code, Section 406.096(b),
CMR shall require each Subcontractor to certify in writing to the CMR that said Subcontractor
provides workers’ compensation and employers’ liability insurance for all of Subcontractor’s
employees employed on this public project. Owner shall be entitled, upon request and without
expense, to receive copies of these Certifications.”

11.  The Parties agree to modify ARTICLE XII - MISCELLANEOUS PROVISIONS, by
adding Subsection 12.2.1, as follows:

“12.2.1. Requirement to Utilize HUB Compliance Reporting
System. Pursuant to Texas Administrative Code, Title 34 §§ 20.85()(1)(2) and 20.287(b), TFC
administers monthly HUB Subcontracting Plan (“HSP”) to include the Progressive Assessment
Report (“PAR”) compliance monitoring through a HUB Compliance Reporting System known as
B2G. CMR and CMR’s Subcontractors must submit required PAR information into the B2G
system as a condition of payment. Any delay in the timely submission of PAR information into the
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B2G system will be treated as a deficiency and the payment request will be subject to suspension
until such deficiency has been resolved.”

12.  The Parties agree to further modify ARTICLE XII — MISCELLANEOUS PROVISIONS,
by inserting Sections 12.26 through and including 12.29, and re-numbering existing Section
12.26, Entire Agreement and Modification as Section 12.29, so that the inserted and existing
Sections read in their entirety, as follows:

“12.26.  False Statements; Breach of Representations. By signature to this CMR, CMR
makes all the representations, warranties, guarantees, certifications and affirmations included in
this Contract. If CMR signs this Contract with a false statement or it is subsequently determined
that CMR has violated any of the representations, warranties, guarantees, certifications or
affirmations included in this Contract, CMR shall be in default under this Contract, and TFC
may terminate or void this Contract for cause and pursue other remedies available to TFC under
this Contract and applicable law.

12.27. Abandonment and Default. If CMR defaults on this Contract, TFC reserves
the right to cancel the Contract without notice and either re-solicit or re-award the Contract to the
next best responsive and responsible respondent. The defaulting CMR will not be considered in
the re-solicitation and may not be considered in future solicitations for the same type of work.

12.28. Antitrust and Assignment of Claims. CMR represents and warrants that
neither CMR nor any firm, corporation, partnership, or institution represented by CMR, or
anyone acting for such firm, corporation or institution has (i) violated the antitrust laws of the
State of Texas under Tex. Bus. & Com. Code, Chapter 15, or the federal antitrust laws; or (ii)
communicated directly or indirectly the proposal to any competitor or any other person engaged
in such line of business during the procurement process for this Contract. CMR assigns to the
State of Texas all of CMR’s rights, title, and interest in and to all claims and causes of action
CMR may have under the antitrust laws of Texas or the United States for overcharges associated
with the Contract.

12.29. Entire Agreement and Modification. This Contract and its integrated
attachment(s) constitute the entire agreement of the parties and such are intended as a complete
and exclusive statement of the promises, representations, negotiations, discussions, and other
agreements that may have been made in connection with the subject matter hereof. Unless an
integrated attachment to this Contract specifically displays a mutual intent to amend a particular
part of this Contract, general conflicts in language between any such attachment and this
Contract shall be construed consistently with the terms of this Contract. Unless otherwise
expressly authorized by the terms of this Contract, no modification, renewal, extension, or
amendment to this Contract shall be binding upon the parties unless the same is in writing and
signed by the respective parties hereto.”

Except as expressly amended above, all provisions, terms and conditions of the Contract, as
amended, remain in full force and effect.
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IN WITNESS WHEREOPF, the Parties hereto have made and executed this Amendment No. 2
to be effective as of the date of the last Party to sign.

TEXAS FACILITIES COMMISSION MORGANTI TEXAS, INC.

By: fmam, Eveade Dindor By: (_pmmmw, Vi Prusident of Opurafons, Morganki Tupas, I,
Mike Novak Paul Kummer

Executive Director Director of Operations

12/19/2019 | 8:53 AM CST 12/19/2019 | 8:16 AM CST

Date of execution: Date of execution:

oc (R

Dir 20144

DED JL‘/
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EXHIBIT A-2

CMR’s Proposal dated November 6, 2019, and Proposed Change Order Forms A, B and C,
dated November 12, 2019
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== MORGANTI

A SOLID FOUNDATION
November 6, 2019

Texas Facilities Commission

1711 San Jacinto Blvd

Austin, TX, 78701

Subject: DPS Houston Gessner Addition & Renovation 16-013-6077

Dear Mr. Nezamabadi,

We enclose a proposal for the additional work requested by TFC & DPS per construction documents &

contract at TFC DPS Gessner 16-013-6077, designated as PCO 51. This change will add (40) calendar days

to our current project Schedule, Morganti also recommends a $50,000.00 contingency to cover any unforeseen
conditions that may arise. Please feel free to contact me if there are any questions. [

Sincerely,
Morganti Texas Inc.

Frank Gotham
Project Manager s
Signature: %“/f Date: 11/6/2019

Constritction Management » General Contracting = Design Build s Project Management

MORGANTI TEXAS, INC. = WWW.MORGANTI.COM
10590 Westoffice Drive, Suite 150 = Houston, Texas 77042 = Phone: (281) 448-1015 = Fax: (281) 448-8416

AFFIRMATIVE ACTION / EQUAL OPPORTUNITY EMPLOYER
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5@ KEYSTONE
SITEWORK

November 4, 2019
Reference: EARTHWORK & SITE UTILITY PROPOSAL
TFC DPS Gessner

Keystone Site Work is proposing to provide all labor, equipment, material, and supervision
necessary to complete the earthwork and site utility portion of the above referenced project for
the lump sum amount of THREE HUNDRED TWENTY FOUR THOUSAND DOLLARS
($324,000.00).

Sales tax NOT included In our proposal
We have seen 0 Addendum

Base Bid $ 324,000.00

o Price Includes full time supervision

o Price is based on mobilizing for four (1) phase construction: 1) verify existing topographic
survey, site demolition, rough site grading, paving stabilization, aggregate base, asphalt,
machine backfill & finish grading.

o Provide engineering and layout for our work. We will verify existing conditions and elevations
versus bid documents and report any discrepancies.

o SWPPP - Install & remove SWPPP per C-110, C-115 and C-116

o Site Demalition - Saw-cut, demolish, and remove asphalt paving, concrete sidewalk, concrete
curb & gultter, signs and pipe bollards. No underground utility removal.

» Stripping — After existing conditions are verified, strip existing surface of organics and
stockpile for future backfill. Haul off excess spoils.

o Paving Subgrade — Excavate and backfill to lines and grades on civil drawings in 8" loose lifts
to 95% compaction with onsite general fill.

o Sidewalk Subgrade — Cut and fill subgrade with onsite general fill during one phase. No
separate mobilizations.
Site Backfill — Machine backfill curbs, sidewalks, and berms with onsite general fill.
Haul off excess spolls generated by this scope only. Price does not include handling or
removing spolls generated by other trades.

o Stabllization - 6" deep with 6% lime (27#/sy) at asphalt paving new section — 1,310 sy Price is
based on one phase construction; no multiple move-ins or stand by time.

o Stabilized Base — Furnish and install 6” type 247 cement stabilized crush limestone beneath
concrete paving at circle drive parking lot — 1,000 sy

e Asphalt Paving: 1 %" type D HMAC and 6" type 247 cement stabllized crush limestone —
1,310 sy

° Asghalt Milling: Mill existing asphalt paving 1 %2", saw-cut and remove 8" of existing base and
replace with 8" type 247 cement stabllized crush limestone and 1 %" type D HMAC — 645 sy

- o Finish grade all surfaces to £0.10'

e Dewatering due to inclement weather as we deem necessary to advance our efforts.

Underground Site Utilities

o All services to terminate 5 feet outside of building

e  Ultility proposal is submitted as a whole; it Is not intended to be broken out separately

o Existing facllities and thelr type, location, size and depth have not been field verified.

o  This project was bld using drawings provided. Any changes in description of work, quantities
of items, or conditions of existing circumstances will reflect a change in the price.

o Licensed by the Texas State Board of Plumbing Examiners: Gregory Bany M13740

Storm Dralnage
e TypeAlnlets—5ea
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12" SDR 26 PVC 200 If
10" SDR 26 PVC - 20 If

o Trench Safety

Contractor's Optlons

s Altarnate Parking Lot $ 363,000.00
» Stabilized Crush Limestone — Base Bid Deduct <$  9,000.00>
» Stabllized Crush Limestone — Alternate Parking Lot Deduct <§ 48,000.00>

The following items are sxcluded from our proposal:

Anything not specifically listed above.

Concrete curb & gutter. Ses concrete proposal.

Groundwater removal, well pointing, and/or subdrainage systems
Remediation beyond disking for fafled proof-rolt

Unclassified excavation & removal

Disposal of debris filled spolls

Shoting/protecting existing foundation/building during excavation
Over excavation or drying agent due to inclement weather
Impott, test, or amend existing topsoil to mest specifications
Haul-off stockpile strippings due to rejection for use as tapsoll
Any handwork for backfill and dress up

Hydro mulching

Testing lab and/or fees

All Permits

Keystone Site Work needs the following items prior to mobilization:

The abllity to verify topagraphio survey prior to stripping topsoll
Property Corners and Benchmark

Testing lab under contract

Contract or Letter of Intent

SWPPP In place

Civil CAD flles

Fill Permit

This proposal Is good for your acceptance for a perlod of thirty (30) days atter initial submission.
Any ltems not speuifically mentioned In this proposal should not be assumed in our scope and
within our fump sum bid. If a delay and / or price Increase occurs at any time in the
commencement or progress of the wark due to a delay beyond our control and fault, we wili be
afforded an equitable adjustment of Contract ime and/ or contract price.

Keystone Site Wark appreciates the opportunity to submit a proposal. Please call with any
questions or further assistance.

Sincerely
KEYSTONE SITE WORK

/L—/

-~

i et T
T

Mark E Rosenfelder
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TIRIPIING

STRIPING ¢ SEALCOATING ¢ SIGNAGE ¢+ WHEEL STOPS ¢ POWERWASHING

Phone: 713-875-6771 16510 Mustang Trail Magnolia, TX 77355
PROPOSAL
TO: Morganti DATE: November 5, 2019
PROJECT: DPS Gessner
RE-STRIPING:
1. Restripe parking spaces (chlorinated rubber, one coat, typ.)
2 Repaint cross hatched areas.

3. Proposal does not include ADA ramps.

STRIPING:

1. Layout and stripe parking spaces (chlorinated rubber, one coat, typ.)

2 Layout and paint cross hatched areas, cross walks, and arrows.

3. Layout and paint handicap stencils on blue backgrounds and Van Stencils per plans.
4 Proposal does not include ADA ramps

REMOVAL:

1. Remove (8) Handicap signs and black out handicap spaces

2 Remove (1) Cross Hatched area.
SIGNAGE:

1. Supply and install Handicap Signs mounted on 2-3/8” galvanized steel posts set in paving
area with concrete footing, Coring included.

WHEEL STOPS:
1. Supply and install (8) concrete wheel stops with pins at HC locations.

JOB TOTAL: $5,823.00

Proposal includes Blanket Insurance Endorsements Only. Additional endorsements are $150 each. Price is good for 30 days. TERMS:
Net 30 Days. All Star Striping is not responsible for damages to any buried lines, cables, pipes, etc. unless specifically notified by
customer of their existence, location, and depth prior to commencement of work. Price excludes everything not listed above

Chelsie Mavy

ALL STAR STRIPING

i www.allstarstriping.net
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Manbro Inc.

3729 Topping St
Houston, TX 77093
(832) 457-2533

Project: DPS Gessner

Contractor Information

Company Morganti Texas Inc.
Address 10590 Westoffice Drive
City, State ZIP Houston, Tx 77042
Phone 281-448-1015
Scope of Work

Pressure Washing All Masonry & Sidewalks, & Sealing Masonry

Painting Exisitng Canopy, Metal Panels, bollards, and steel enclosure on the exterior

Gompany Proposal

e < T s o

T 1 e e N $25,000.00

Morganti Texas, Inc.
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CLYDE ELECTRICAL & MECHANICAL CONSTRUCTION, INC. TECL #17019

DATE: 11/5/2019 NO. OF PAGES: 2

FAX: FROM: SEAN GUILLEMETTE
co: Morgant! TEL: 281-359-4626

ATTN: FAX: 281-359-0579
PROJECT: TX DPS Gessner Faciilty ADDENDA ACKNOWLEDGED: N/A
SCOPE

ITEMS INCLUDED DIVISION 26 - ELECTRICAL

1 REPLAGE (4) WALL PAKS
2 REPLAGE (6) POLE LIGHT HEADS WITH DOUBLE FIXTURE HEADS
3 POLE ADAPTERS
4 PAINT
5 PERMIT

ITEMS EXCLUDED
1 BOND
2 OVERTIME
3 ALL UTILITY RELATED FEES AND ALLOWANCES
4 SALES TAX

GOOD LUCK

SEAN GUILLEMETTE

Regulated by The Texas Department of Licensing and Regulation, P. O. Box 12157, Austin, Texas 78711, 1-800-
803-9202, 612-483-6699; webslte: www.license.state.tx.us/complalnts.
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CLYDE ELECTRICAL & MECHANICAL CONSTRUCTION, INC. TECL#17019

PO BOX 5931, KINGWOOD, TX 77325 281-358-4625

DATE: 11/5/2019 NO. OF PAGES: 2

FAX: FROM: SEAN GUILLEMETTE
Co; Morgantt TEL: 281-359-4625

ATTN: FAX 281-350-0579

PROJECT: TX DPS Gessner Facllity ADDENDA ACKNOWLEDGED: N/A

CLYDE ELECTRICAL & MECHANICAL, INC. WOULD LIKE TO PROVIDE PRICING FOR THE ABOVE
PROJECT.

ELECTRICAL BASE BID
AS PER PLANS, SPEC'S & SCOPE SHEET : $21,670.00

Thank you for the opportunity of submitting this proposal for your conslderation. We at CEMCO, INC. wauld
welcome your valued business and the opportunity to work with you.
In light of materlal price volatility this quote Is valid for 30 days.

Sincerely,
Sean Gulllemette
clydselectric@yahoo.com

Regulated by The Texas Department of Licensing and Regulation, P. O. Box 12157, Austin, Texas 78711, 1-800-
803-9202, 512-463-6599; webslite: www.license.state.tx.us/complaints.
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KEYSTONE

CONCRETE PLACEMENT

November 5, 2019

RE: CONCRETE PROPOSAL
Texas DPS - Paving Changes

Keystone Concrete Placement is proposing to provide all labor, material, equipment,
pumping and supervision necessary to complete the concrete portion of the above
referenced project for the lump sum amount of SEVENTY-EIGHT THOUSAND DOLLARS
($78,000.00). This price is based on the drawings dated 10-23-19.

We have seen 0 Addendum

Sales tax is Excluded on materials.

The following items are included in our proposal:
Slabs will be cured with a bond breaker/curing compound
Slump of concrete is based on 5" + or — 1"
All reinforcing accessories are based on plastic snap on chairs

Slab Tolerances are based on Ff35/FI25
All concrete is based on Plans

Site Work

6" paving — 9,822 s.f.

Building Sidewalks - 515 s.f.

Handicap Ramps - 1 ea.

6" Extruded Curb at New Concrete Paving - 500 I.f.

6" Extruded Curb & Gutter at Asphalt Repair Areas — 498 Lf.
6" Extruded Curb at Repair Areas — 21 Lf,

Alternate to add new 6” thick concrete paving 2
e 6" paving—77,718 s.f.

e 6" Extruded Curb — 1,164 |.f.

o Delete the 498 L.f. of Curb & Gutter (above)

Vile

The following items are excluded from our proposal:

All work not specifically included above

G-Seal at all Paving and Sidewalk Expansion Joints
Testing for paving tolerances

Layout for other trades

Galvanized Rebar and Epoxy Coated Rebar & Dowels
Supplying or setting of shims for columns

Supplying of pipe bollards or any misc. steel items

Please visit us at : www.keystoneconcrete.com
Keystone Concrete Placement
16575 Village Drive o Houston, Texas 77040 o Office: (713) 983-8002 o Fax: (713) 983-8845
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DPS on Gessner — New Paving Scope

Other trades block outs and or pour backs of such block outs
Welding of Rebar or Welded Rebar

Concrete for Ductbanks

Mass excavation or backfill

Soil erosion control

Cast in place catch basins

Cast in place concrete aprons around cleanouts, manholes, and valve boxes
Pipe Boots including making and/or installing pipe boots for penetrations of other trades
Pre-fabricated trench drains of any kind

All Caulking or Joint Sealing

Shoring of metal decks or existing structures

Removing, cleaning, or disposing of redwood topstrip

Metal reinforcing accessories

Floor Hardeners, Sealers, Staining, or Coloring of Concrete
Plasticizers in concrete unless noted otherwise

Demolition work

Hauling off spoil materials

Masonry reinforeing

Traffic control or traffic control devices

Painting or striping

Site work or soil stabilization

Pavers

Wheel stops

Landscaping sleeves

Site dewatering or well point system

Termite control

All precast concrete

Temperature control or protection of concrete

Dumpsters or job toilets

White Cement (We include Gray Portland Cement only)

Wet Cure

Waterproofing

Job access, temporary roads, or malntaining access or roads
Temporary power and water

Lightweight, Perlite, Vermiculite, Soundcrete or Insulating concrete
Concrete for fence, flagpole, or sign foundations unless specifically included
Material testing, surveying or permits

Setting up of inspections

Sweeping or cleaning of slabs, paving, or walks

Payment and Performance Bonds

Builders Risk Insurance

Pollution liabllity, mold, asbestos insurance coverage's

® ® ® & ® © & & ¢ & & ¢ * S & & S & & & & S & & & & & S &6 & > s S & & s B S 2 @
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This work of this proposal is based upon you providing to Keystone Concrete
Placement the following:

s Subgrade to be prepared and approved by others, to be based on +/- .10’ balanced for
compacted subgrade and .04’ balanced for stabilized subgrade prior to us performing
our work.

+ Miscellaneous anchor bolts, structural channels and other embeds we are required to
install with the concrete,

s Layout, line and grade that we may use as a reference for setting forms in proper
locations.

s A safe workplace that will meet OSHA Standards

s Warranty period is based on 1 year from substantial completion

« Potentially Time and Price — Impact Materials — If a delay and / or price increase occurs
at any time in the commencement or progress of the work due to a delay in the delivery
of construction materlals beyond our control and fault, we will be afforded an equitable
adjustment of Contract time and/ or contract price

» This proposal is based upon cuirent manpower availability of this Company. The
inability to perform the work described herein due to compliance with Federal laws, rules
and/or regulations shall be an event of force majeure and shall excuse timely
performance hereunder.

Our bid is based upon payhents being received by the 10% of the month for 95% of all the
work completed in the previous month, with final payment including all retainages being
made within 30 days of substantial completion of our scope of work. This proposal is good
for your acceptance for 30 days.

Please feel free to call should you have any questions or if we can be of further assistance.
Sincerely,

KEYSTONE CONCRETE PLACEMENT

Rodney J. Horn / Gary Stringer

Authorization to Proceed:

Signature

Printed Name and Title

Date:
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TO: Contractor

ARCHITECT'S

Proposed Change Order Form

16-013-6077
Please prepare a CONTRACTOR'S PROPOSED CHANGE ORDER FORM B TFC PROJECT NO.
on the following proposed change: (Additional sealed documents necessary
to completely describe the change identified below are attached.) PCO 51

PROPOSED CHANGE ORDER NO.

11/12/2019

DATE

The proposed change order shall cover the following additional work as depicted on Addendum 3 drawings dated
October 28, 2019 and assoclated construction specifications: Asphalt overlay and restriping of existing asphalt
parking; repair of concrete parking and sidewalk areas damaged or shifting; replacement of all non-LED exterior
lighting including parking lot lighting with LED fixtures; power wash exterlor including sidewalks; repaint all exterior
painted surfaces including Class C Test Canopy; repalint concrete bollards; construct new concrete and asphalt
areas for additional parking as site allows; and relocate handicap parking spaces.

This Proposed Change Order was initlated
by

Your early response Is solicited

Huitt-Zollars, Inc

- Architect / Engineer

ROUTING INFORMATION

1. Architect / Engineer prepare Proposed Change Order (PCO) In
Impact and assign PCO number. Prepare and upload form "A", along
with any attachments and transmit to Contractor via Impact.

2, Contractor prepare Form "B." Respond to PCO In Impact, upload
Form "B" and transmit to Architect / Englneer.

3. Architect / Engineer review Form "8" and prepare Form "C". Upload
Form "C" and transmit to TFC via Impact,

4, TFC staff review all documents, fill In amounts on CHANGE ORDER form,
asslgn CHANGE ORDER NUMBER, and endorse, Transmit to Using Agency via
emall/Impact,

5. Using Agency review all documents and endorse CHANGE ORDER form.
Transmit to TFC via Impact.

6. TFC final Approval. Transmit coples of all documents to all partles via
Impact.

Revised 03/2010
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Morganti Texas, Inc.

CONTRACTOR'S

Proposed Change Order Form

TO: Architect / Englneer

The following Is a detalled cost breakdown, including both materlals
and labor for all additions to and/or deductions from the contract

sum if the change described on form A is accepted. (Additional data
necessary to support itemized figures Is attached and Identifled below.)

We respectfully submit our proposal for a $561,745.00 change to be funded

by TFC's Controlled Contingency. Upon approval of this change proposal,

a transfer of ($561,745.00) will accur to TFC's Controlled Contingency to

cover the cost of this change. Morganti recommends a $50,000.00 Contingency
to cover any unforeseen conditions.

Cost of work:

Fee:

Contingency:
General Conditions:

Total Change:

Total Additlon / Deduction (circle one) to CONTRACT SUM Iif accepted:
Request Is made for addition of __45 __ CALENDAR DAYS to the contract perlod.

The above proposal Is submitted for your consideration. The undersigned contractor understands and agrees
that this proposal is validated only by the approved CHANGE ORDER attached hereto

16-013-6077
TFC PROJECT NO.
51
PROPOSED CHANGE ORDER NO.
11/18/2019
DATE
$454,493
$11,362
$50,000
$45,890
$561,745
$561,745

Authorized Signature

Morgant! Texas Inc

Name of Contracting Firm

Revised 03/2010
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ARCHITECT'S

Proposed Change Order Form

TO: Texas Facilities Commission

AND: Jason Nezamabadi

16-012-6077
PM/ODR TFC PROJECT
The Proposed Change Order Documents are presented for your consideration PCO 51
and approval. The Contractor's Form "B" has been reviewed * PROPOSED CHANGE ORDER NO.,
and it is recommended for approval by the undersigned. Acceptance of this
change is recommended for the following REASON and JUSTIFICATION. 11/12/2019
DATE
REASON:

The Contracotr's proposal appears to be reasonable for the work shown.

JUSTIFICATION:

The price of the additional work Is within 10% of the estimate of prabable cost prepared by the Architect/Engineer.

Respectfully submitted M{/\
by éﬂ/w& y

Architect / Engineer

Huitt-Zollars, Inc.

Revised 03/2010
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1
A. Project Manager: Frank Gotham (Name)
Morganti texas inc (Company)
10590 westoffice drive suite 150, Houston TX 77042
(Address)
713-254-2006 (Cell #)
feotham@morganti.com (Email)
Assisstant Project Manager Fernando Diosdado (Name)
Morganti Texas Inc (Company)

10590 westoffice dr suite 150 Houston, TX 77042
(Address)

936-223-1701 (Cell #)
Fdiosdado@morganti.com (Email)
(Name)
X (Company)
Austin, TX
(Address)
(Cell #H
(Email)
Superintendent _Will Reynolds (Name)

__Morganti Texas inc
(Company)

10590 westoffice drive suite 150 Houston, TX 77042
(Address)

713-540-4232 (Cell #)

Wreynolds@morganti.com (Email)

Project manager

nc.
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